BHS ReEnvisioning
Input on Facility needs and function
Owner's Project Requirements Produced
Conceptual Design Phase based on OPR
Budget and Conceptual Design
No Vote
Bond Vote
Based on $70M Budget and OPR
Yes Vote
SD ESTIMATE by Whiting-Turner
SD Documents for Pricing
Schematic Design Drawings Produced
<— —-We are here
No
Does current design meet Bond Budget and OPR?
Yes
Permitting Process
State Permits
City of Burlington Permits
Permits Issued
Preparation of Construction Docs
Input from Faculty and Staff to refine and finalize floor plans
Construction Documents Issued
Construction Start!